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Overview

Radiological Project Work OverviewRadiological Project Work Overview

– Current Project Map

– Parcel C Phase II SS/SD Removal Update

– Parcel C Ship Berth Survey Status

– Building 253 and 211 Activities

– Parcel D-1 Update

– FSS Report Status Update

Parcel E SS/SD Removal Plan Update– Parcel E SS/SD Removal Plan Update



2013 Radiological Projects



Parcel C - Phase II  SS/SD Removals

Parcel C SS/SD line removal:
• Phase II – 13,758 of 14,300 linear feet of SS/SD lines (96%) and ( )

29,223 cubic yards have been excavated.

• Total of 24 Trench Units (TUs) Excavated to date:
• 9 – Backfilled/restored
• 10 – Definitive data under review with RASO
• 4 – Undergoing sampling, survey, and/or remediation 
• 1 – Radiologically cleared, turned over to CB&I



Parcel Parcel C C Phase II Excavated Trench UnitsPhase II Excavated Trench Units



Parcel C - Ship Berth Surveys

Terrestrial Survey Units (1-9):Terrestrial Survey Units (1 9):

• Survey Units 2, 6, and 7 – Definitive data under RASO review

• Survey Units 3 and 5 – Awaiting screening data analysis

• Survey Units 1, 4, 8 and 9 – Undergoing characterization 
sampling and remediation

Cantilevered Survey Units (10-13):Cantilevered Survey Units (10-13):

• Scan data under contractor internal review



Field Activities in Parcel C Phase IIField Activities in Parcel C Phase II

Collecting FSS samples at RSY pad.Surveying of North Pier concrete risers.

TU 327 with Building 253 in the background. Surveying of excavated piping.  



Radiological Survey of Buildings 253 and 211 

• Completed surveying of interior drain lines 
C ti th l d f til ti t 58% h• Continue the removal and survey of ventilation system; 58% has        
been removed 

• Completed asbestos abatement and encapsulation 
• Completed demolition of Building 211 Extension; performing material• Completed demolition of Building 211 Extension; performing material 

and equipment surveys of demolition debris



Field Activities in Buildings 253 and 211Field Activities in Buildings 253 and 211

Scanning duct work in men's 3rd floor 
restroom of Building 253

Building 211 Extension prior to demolition.
g

Scanning of area to be used to screen the 
Building 211 Extension demolition debris.

Demolition of the Building 211 Extension.



FSS Report Status
Parcels C, D-1, & Ea ce s C, , &

Draft

Final

Free-Released

Internal Draft
(Data under review)

Draft

Waiting for concurrence for 
Free-Release determinationFree Release determination



Remaining Parcel C & E Buildings/Sites 
Status

• Parcel C, Phase-1
– Draft North Pier FSS Report
– Draft Construction Summary Reporty p

• Parcel E-500
– Draft Former Building 707 Triangle Area FSS Reportg g p
– Draft Construction Summary Report



Parcel DParcel D--1 1 
Phase I & IIPhase I & II

• Phase I
– Gun Mole Pier

• Draft FSS report issued September 23
– Phase I RACR

• Draft to be issued Sept 30
– Confirmation samples

• 1 FSS report awaiting CDPH RURR letter (South Pier)
• Phase II 

– Mobilization of personnel and equipment began Sept 23



Parcel E Parcel E SS/SD Removals

• Execution Plan Design Plan and APP/SSHP under internal Navy review• Execution Plan, Design Plan, and APP/SSHP under internal Navy review



SummarySummary
Comments, Questions, Concerns ?


